

# EBT MEETINGS, ACTIVITIES, & MILESTONES

## December 2003

<i>Mon</i>	<i>Tue</i>	<i>Wed</i>	<i>Thu</i>	<i>Fri</i>
<b>1</b>	<b>2</b> 9-11 Participant Conversion/Training WG (Crossroads 226 Main) 11-1 Rollout 2 TRRD Review (Crossroads 226 Main) 2-3:30 Staff Training WG (Academy 6 <sup>th</sup> floor West)	<b>3</b>	<b>4</b> 2-4 All Agents Meeting (3435 Wilshire Blvd., in 26th floor conf room)	<b>5</b>
<b>8</b> 9-10:30 Implementation WG (Crossroads 282W)	<b>9</b> 9:30-12 Implementation Support WG (Crossroads 138 Main)	<b>10</b> 10 FAIR Outlet Phaseout WG (OIT - 3rd floor conf room)	<b>11</b> 2-4 Rollout Field Support (Crossroads 147 Main)	<b>12</b>
<b>15</b> 1:30-4:30 EBT Advisory Committee (3833 S. Vermont Ave - 3 <sup>rd</sup> fl)	<b>16</b>	<b>17</b> 9:30-12 State EBT Status Meeting (LDR 140)	<b>18</b> 1:30-4:30 EBT Steering Committee Meeting (LDR 140)	<b>19</b> <b>R1 PARTICIPANTS RECEIVE EBT CARDS</b>
<b>22</b> <b>R2 D.O. EQUIP INSTALLATION &amp; ADMIN TERMINAL SOFTWARE INSTALLATION ON LA NET COMPLETED</b> <b>R1 PARTICIPANTS RECEIVE PINS</b> <b>R1 D.O.S RECEIVE OTC LETTERS</b>	<b>23</b> <b>R1 ADMIN TERMINAL TRAINING COMPLETED</b>	<b>24</b>	<b>25</b> <b>HOLIDAY</b>	<b>26</b>
<b>29</b>	<b>30</b> 9-11 Participant Conversion/Training WG (Crossroads 226 Main)	<b>31</b>		

# January 2004

<i>Mon</i>	<i>Tue</i>	<i>Wed</i>	<i>Thu</i>	<i>Fri</i>
			<b>1</b> <b>HOLIDAY</b>	<b>2</b>
<b>5</b>	<b>6</b>	<b>7</b>	<b>8</b>	<b>9</b>
<b>12</b>	<b>13</b> 9-11 Participant Conversion/Training WG (Crossroads 226 Main) 2-3:30 Staff Training WG (Academy 6 <sup>th</sup> floor West)	<b>14</b>	<b>15</b>	<b>16</b>
<b>19</b> <b>HOLIDAY</b>	<b>20</b>	<b>21</b>	<b>22</b>	<b>23</b>
<b>26</b>	<b>27</b> 9-11 Participant Conversion/Training WG (Crossroads 226 Main) 2-3:30 Staff Training WG (Academy 6 <sup>th</sup> floor West)	<b>28</b>	<b>29</b>	<b>30</b>

# EBT MEETINGS, ACTIVITIES, & MILESTONES

## February 2004

<i>Mon</i>	<i>Tue</i>	<i>Wed</i>	<i>Thu</i>	<i>Fri</i>
<b>2</b>	<b>3</b>	<b>4</b>	<b>5</b>	<b>6</b>
<b>9</b>	<b>10</b> 2-3:30 Staff Training WG (Academy 6 <sup>th</sup> floor West)	<b>11</b>	<b>12</b>	<b>13</b>
<b>16</b> <b>HOLIDAY</b>	<b>17</b>	<b>18</b>	<b>19</b>	<b>20</b>
<b>23</b>	<b>24</b> 2-3:30 Staff Training WG (Academy 6 <sup>th</sup> floor West)	<b>25</b>	<b>26</b>	<b>27</b>