

LOS ANGELES COUNTY EBT ROLLOUT

October 2003						
<i>Sun</i>	<i>Mon</i>	<i>Tue</i>	<i>Wed</i>	<i>Thu</i>	<i>Fri</i>	<i>Sat</i>
			1	2	3	4
5	6	7	8	9	10 R1 Install /Test WIN6530 on LA Net & LDR 10/10-11/21	11
12	13	14	15	16	17 R1 Training Sites Lease Complete	18
19	20	21	22	23	24	25
26	27	28	29	30 R1 Office Site Prep Completed	31	

LOS ANGELES COUNTY EBT ROLLOUT

November 2003						
Sun	Mon	Tue	Wed	Thu	Fri	Sat
						1
2	3 R1 TRRD	4 CBO Training	5 CBO Training	6 CBO Training	7	8
	R1 Equipment Installed at District Offices 11/3 - 11/21					
	R1 Staff (Conversion) Training 11/3 - 11/14					
9	10 R2 Install /Test WIN6530 on LA Net & LDR 11/10-12/19	11	12	13	14 R2 Training Sites Lease Complete	15
	R1 Equipment Installed at District Offices 11/3 - 11/21					
	R1 Staff (Conversion) Training 11/3 - 11/14					
16	17	18	19 R1/R2 Go/No Go Decision	20	21	22
	R1 Equipment Installed at District Offices 11/3 - 11/21					
	R2 Staff (Conversion) Training 11/17 - 11/26					
23	24 R2 Office Site Prep Completed R1 Citicorp & LA Net Production Testing 11/24 - 12/3	25	26	27 HOLIDAY	28 HOLIDAY	29 R1 Leased Site Prep Completed
	R2 Staff (Conversion) Training 11/17 - 11/26					
30						

LOS ANGELES COUNTY EBT ROLLOUT

December 2003

<i>Sun</i>	<i>Mon</i>	<i>Tue</i>	<i>Wed</i>	<i>Thu</i>	<i>Fri</i>	<i>Sat</i>
	1 R2 Citicorp & LA Net Testing 12/1- 12/29	2	3 R2 TRRD	4	5 R1 Complete Equip Installation & Testing	6 Rollout 1 LDR Send Conversion File
	R2 Equipment Installed at District Offices 12/1 - 12/22					
7	8	9	10	11	12	13
		R1 Quest Admin Training 12/9 - 12/18				
14	15 R1 - Citicorp Mail EBT Cards 12/15-17	16	17 R1 - Citicorp Mail PINs 12/17-19 R1 OTC Letters	18 to D.O.s	19	20
	R1 Quest Admin Training 12/9 - 12/18					
	R2 Equipment Installed at District Offices 12/1 - 12/22					
21	22	23	24	25	26	27
	R2 Equipment Installed at District Offices 12/1 - 12/22			HOLIDAY		
28	29	30 R2 Leased Site Prep Completed	31			

LOS ANGELES COUNTY EBT ROLLOUT

January 2004

Sun	Mon	Tue	Wed	Thu	Fri	Sat
				1 HOLIDAY	2	3 Rollout 2 LDR Send Conversion File
4	5 R1 Core Group Training 1/5 - 1/6	6	7	8	9	10
		R1 Participant Training 1/6 - 1/31				
		R1 Cashier Training 1/5 - 1/9 R1 Policy Training 1/5 - 1/16				
		R2 Quest Admin Training 1/5 - 29				
11	12	13	14 R2 - Citicorp Mail EBT Cards 1/14-19 R2 OTC Letters	15 to D.O.s	16 R2- Citicorp Mail PINs 1/16-21	17 R1 SOFT GO-LIVE LDR Send Benefit File
		R1 Participant Training 1/6 - 1/31				
		R1 Policy Training 1/5 - 1/16				
		R2 Quest Admin Training 1/5 - 29				
18	19 HOLIDAY	20	21	22	23	24
		R1 Participant Training 1/6 - 1/31				
		R2 Quest Admin Training 1/5 - 29				
25	26	27	28	29	30	31
		R1 Participant Training 1/6 - 1/31				
		R2 Quest Admin Training 1/5 - 29				

LOS ANGELES COUNTY EBT ROLLOUT

February 2004						
Sun	Mon	Tue	Wed	Thu	Fri	Sat
1 ROLLOUT 1 GO-LIVE	2 R2 Core Group Training 2/2 - 2-3	3	4	5	6	7
		R2 Participant Training 2/3 - 2/28 (exclude Monday)				
		R2 Policy Training 2/2 - 2/11				
8	9	10	11	12	13	14 R2 SOFT GO-LIVE LDR Send Benefit File
	R2 Policy Training 2/2 - 2/11					
	R2 Cashier Training 2/9 - 2/13					
		R2 Participant Training 2/3 - 2/28 (exclude Monday)				
15	16 HOLIDAY	17	18	19	20	21
		R2 Participant Training 2/3 - 2/28 (exclude Monday)				
22	23	24	25	26	27	28
		R2 Participant Training 2/3 - 2/28 (exclude Monday)				
29						

LOS ANGELES COUNTY EBT ROLLOUT

March 2004

<i>Sun</i>	<i>Mon</i>	<i>Tue</i>	<i>Wed</i>	<i>Thu</i>	<i>Fri</i>	<i>Sat</i>
	1 ROLLOUT 2 GO-LIVE	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31			